COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 04/ 2014

ESTI MATE SUMVARY 09: 55: 18
CONTI D C20146 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20146- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 44.0  DAYS TIME ALLOW 9/ 26/ 2014 FI XED COMPLETI ON DATI
PR US 36 PHASE 2 MP 7.7 - 18.6 PERCENT TIME:  66.67 ORI G TIME ALLOW 9/ 26/ 2014 FI XED COMPLETI ON DATI
PROJECT NO ER0361- 113
PR US 36 PHASE 2 MP 7.7 - 18.6
NAME OF ROAD:
PRQIECT COUNTI ES: LARI VER BOULDER, REG ON 4
CONTRACTOR:
KI RKLAND CONSTRUCTI ON, R L. L. P. PAY PERI OD ENDI NG 09/ 04/ 2014 DATE TI ME STARTED 07/23/ 2014
P.O BOX 580 DATE LET 06/ 05/ 2014 DATE WORK BEGAN
DATE AWARDED 07/ 01/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 16/ 2014 DATE ACCEPTED
RYE CO 81069 DATE NOTI CE TO PROCEED 07/ 23/ 2014
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 5,365,061, 32 PARTI Ol PATI NG $ 3, 685, 345. 85 $ 2,773,189.85
AWARD PRQJECT AMT: $  4,965,819. 50 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 68. 69% TOTAL EARNI NGS 3, 685, 345. 85 2,773,189.85
FUNDS AVAI LABLE: $ 1,679, 715.47 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 3, 685, 345. 85 2,773,189. 85
TOTAL CLAI VB $ 0.00 RETAI NAGE -74,487.29 - 53, 847. 41
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,610, 858. 56 2,719, 342. 44
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,610, 858. 56 2,719, 342. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,719, 342. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20146

PCN: 20146-BI D

PRQJIECT ER0361- 113

REF | TEM | TEM

NO NO DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0007 202- 00010 Rem Tree MCR - Renoval of Tree

0008 202- 00015 Rem Headwal

0010 202- 00033 Renoval of Pipe

0015 202- 00090 *Renoval of Delineator

0020 202- 00220 *Rermoval of Asphalt Mat

0025 202-00240 *Renoval of Asphalt Mat (Pl aning)

0030 202-00250 *Renoval of Pavenent Marking

0035 202-00810 *Renoval of G ound Sign

0040 202- 01000 Renoval of Fence

0045 202-01130 *Renoval of Quardrail Type 3
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ESTI MATE RUN 09/ 04/ 2014
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0. 00
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CONTI D C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 202-01170 Renoval of Quardrail Type 7 300. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0055 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 3. 000 900. 00
300. 00000 3. 000 900. 00
0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 5, 709. 000 0. 000
cY 5, 709. 000 199, 815. 00
35. 00000 5, 709. 000 199, 815. 00
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) 14, 056. 000 8, 807. 000
cY 4,044. 000 109, 188. 00
27.00000 12, 851. 000 346, 977. 00
0070 203-00100 Mick Excavation 2, 753. 000 86. 000
cY 2,667. 000 120, 015. 00
45. 00000 2, 753. 000 123, 885. 00
0075 203-00598 *Rock Scal i ng 0. 000 0. 000
HOUR 0. 000 0. 00
275. 00000 0. 000 0. 00
0080 203-01100 Proof Rolling 15. 000 0. 000
HOUR 5. 000 525. 00
105. 00000 5. 000 525. 00
0085 203-01500 Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0090 203-01510 Backhoe 100. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0095 203-01550 Dozi ng 100. 000 0. 000
HOUR 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 203-01565 Hydr aul i ¢ Excavat or 300. 000 1. 000
HOUR 105. 500 18, 990. 00

180. 00000 106. 500 19, 170. 00



CONTI D: C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO. 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 203-01582 Truck (Dunp) 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 2.000 300. 00
150. 00000 2.000 300. 00
0115 203-01594 Conbi nati on Loader 100. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0.00
0120 203-01597 Pot hol i ng 30. 500 30. 500
HOUR 0. 000 0. 00
225. 00000 30. 500 6, 862. 50
0123 206- 00065 Str Bkfl (FlowFill) MCR - Structural Backfill 200. 000 50. 000
(Flowfill)
cY 90. 000 8, 100. 00
90. 00000 140. 000 12, 600. 00
0125 208- 00002 *Erosion Log (12 Inch) 4, 000. 000 2, 740. 000
LF 710. 000 3, 550. 00
5. 00000 3, 450. 000 17, 250. 00
0130 208- 00020 *Silt Fence 1, 000. 000 100. 000
LF 0. 000 0. 00
2. 00000 100. 000 200. 00
0135 208- 00035 *Aggregat e Bag 600. 000 75. 000
LF 90. 000 990. 00
11. 00000 165. 000 1, 815. 00
0140 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0145 208-00070 Vehi cl e Tracki ng Pad 3. 000 0. 000
EACH 1. 000 1, 800. 00
1, 800. 00000 1. 000 1, 800. 00
0150 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 39. 000 3,120. 00
80. 00000 39. 000 3,120. 00



CONTI D C20146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 60. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0160 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 0. 000
HOUR 2.000 360. 00
180. 00000 2.000 360. 00
0165 208-00107 Renoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0170 208-00206 *Erosion Control Supervisor 77.000 9. 000
DAY 21.000 6, 825. 00
325. 00000 30. 000 9, 750. 00
0175 210- 00011 *Reset Mailbox Structure (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0177 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0180 211-01250 *Rock Bol t 0. 000 0. 000
LF 0. 000 0. 00
97. 00000 0. 000 0. 00
0185 212-00007  *Seeding (Native) (Hydraulic) 7.700 0. 000
ACRE 0. 000 0. 00
575. 00000 0. 000 0. 00
0190 212-00032 *Soi | Condi tioning 7.700 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0. 00
0195 213-00002 *Mil ching (Weed Free Hay) 2.000 0. 000
ACRE 0. 000 0. 00
900. 00000 0. 000 0. 00
0200 213-00012 *Spray-on Mul ch Bl anket 7.700 0. 000
ACRE 0. 000 0. 00
3, 800. 00000 0. 000 0. 00



CONTI D C20146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0205 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0210 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 2, 000. 000 0. 000
d ass
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0215 304- 06008 Aggregate Base Course (C ass 6) (Special) 4, 746. 000 0. 000
CY 4, 746. 000 223, 062. 00
47. 00000 4, 746. 000 223, 062. 00
0220 403-00720  Hot Mx Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 33.790 7,602.75
225. 00000 33.790 7,602.75
0225 403-33721 Hot Mx Asphalt (Gading S) (75) (PG 58-28) 15, 567. 000 0. 000
TON 12, 456. 350 1,121, 071. 50
90. 00000 12, 456. 350 1,121, 071.50
0230 403-34751  Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 5, 973. 000 0. 000
TON 5, 330. 760 533, 076. 00
100. 00000 5, 330. 760 533, 076. 00
0232 420- 00520 Ceogrid Pvnt Reinf 4,111. 000 0. 000
SY 4,111. 000 7,523.13
1. 83000 4,111. 000 7,523.13
0233 506- 00236 Riprap (36 In) 0. 000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0235 603-01180 18 Inch Reinforced Concrete Pipe 50. 000 0. 000
LF 48. 000 4,320. 00
90. 00000 48. 000 4, 320. 00
0240 603-01240 24 I nch Reinforced Concrete Pipe 347. 000 240. 000
LF 104. 000 14, 040. 00
135. 00000 344. 000 46, 440. 00
0245 603- 01360 36 Inch Reinforced Concrete Pipe 254. 000 96. 000
LF 128. 000 18, 560. 00
145. 00000 224.000 32, 480. 00



CONTI D C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 603-05018 18 Inch Reinforced Concrete End Section 2. 000 0. 000
EACH 2. 000 1, 000. 00
500. 00000 2.000 1, 000. 00
0255 603- 05024 24 1 nch Reinforced Concrete End Section 12. 000 6. 000
EACH 6. 000 5, 550. 00
925. 00000 12. 000 11, 100. 00
0260 603- 05036 36 I nch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0262 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0263 603-30024 24 I n SES 0. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0265 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 725. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0270 606-01370 *Transition Type 3G 2. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0275 606-01385 *Transition Type 3J 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0280 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0285 606- 02003 *End Anchorage (Nonfl ared) 7.000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0290 607-00010 *Corner and Line Brace Post 13. 000 0. 000
EACH 0. 000 0. 00

250. 00000 0. 000 0. 00



CONTI D C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: ER0361-113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0295 607-01000 *Fence Barbed Wre with Metal Posts 1, 700. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0300 607-11200 *Fence Conbination Wre Wth Metal Posts 2, 150. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0305 607-55040 *Mesh Anchor 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0310 607-55100 *Wre Mesh 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0315 607-55102 Cabl e Net (5/16 Inch) 0. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0320 607-60625 *Road Closure Gate (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0325 612-00036 *Del i neator (Flexible) (Square Base) 310. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0330 613-40010 Li ght Standard Foundation 2.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0335 614-00011 *Sign Panel (Qass I) 180. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0340 614-00012 *Sign Panel (Cass I1) 625. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0342 614- 00035 Si gn Panel (Spec) 0. 000 0. 000
SF 0. 000 0. 00
28. 72000 0. 000 0. 00



CONTI D C20146 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQJECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0345 614-01512 *Steel Sign Support (2-1nch Round)(Post) 348. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0350 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 31. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0355 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 587. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0360 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 46. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0365 625- 00000 *Construction Surveying 1. 000 0.583
LS 0. 320 28, 800. 00
90, 000. 00000 0.903 81, 270. 00
0370 626- 00000 *Mobi | i zat i on 1. 000 0. 467
LS 0. 468 224, 640. 00
480, 000. 00000 0.935 448, 800. 00
0375 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 400 7,200. 00
18, 000. 00000 0. 800 14, 400. 00
0380 627-00005 *Epoxy Pavement Mar ki ng 230. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0385 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 693. 000 0. 000
GAL 693. 000 31, 185. 00
45. 00000 693. 000 31, 185. 00
0390 630-00000  *Fl aggi ng 3, 000. 000 382. 000
HOUR 0. 000 0. 00
30. 00000 382. 000 11, 460. 00
0395 630-00001 Pilot Car Operation 1, 000. 000 64.500
HOUR 0. 000 0. 00
52. 00000 64. 500 3,354.00



CONTI D C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 630- 00003 Uni forned Traffic Control 450. 000 132. 000
HOUR 0. 000 0. 00
80. 00000 132. 000 10, 560. 00
0405 630- 00007 Traffic Control Inspection 13. 000 4. 000
DAY 0. 000 0. 00
175. 00000 4. 000 700. 00
0410 630-00012 Traffic Control Management 77.000 11. 000
DAY 0. 000 0. 00
800. 00000 11. 000 8, 800. 00
0415 630- 00015 Uniforned Traffic Control Coordination 10. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0420 630-80335 Barricade (Type 3 MA) (Tenporary) 18. 000 9. 000
EACH 0. 000 0. 00
70. 00000 9. 000 630. 00
0425 630-80341 Construction Traffic Sign (Panel Size A) 160. 000 76. 000
EACH 1. 000 60. 00
60. 00000 77.000 4,620. 00
0430 630- 80342 Construction Traffic Sign (Panel Size B) 103. 000 40. 500
EACH 11. 000 935. 00
85. 00000 51. 500 4,377.50
0435 630- 80355 Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
4,000. 00000 4. 000 16, 000. 00
0440 630- 80360 Drum Channel i zi ng Devi ce 600. 000 268. 500
EACH 0. 000 0. 00
26. 00000 268. 500 6, 981. 00
0445 630- 80380 Traffic Cone 400. 000 186. 000
EACH 0. 000 0. 00
7.00000 186. 000 1, 302. 00
0447 630- 80344 Const Traf Sign (Spec) 227.000 0. 000
SF 113. 500 3,259.72

28. 72000 113.500 3,259.72



CONTI D C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: ER0361- 113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 700- 70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70012 F/ A Asphalt Pavenent |ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70016 F/ A Fuel Cost Adj ustnent 37, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70018 F/ A Roadway Snoot hness | ncentive 90, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70021 F/ A On- The-Job Trai nee 1, 920. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0497 900- 00006 Added Item (Dol lar)/ 0. 000 0. 000
DOl -400. 000 -400. 00
1. 00000 -400. 000 -400. 00

CAT 0200 CURRENT AMI $ 5,359,101.32$% 2,773,189.85% 3,679, 385.85
CAT NO0400 Construction Engineering Bid Itens

0490 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
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CONTI Dt C20146 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20146-BI D ESTI MATE RUN 09/ 04/ 2014
PRQIECT: ER0361-113 ESTI MATE NO 0002 09: 55: 18
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QTY TO DATE PER OD AVOUNT
UNI T PRI CE

CAT NO0400 Construction Engineering Bid Itens

0495 620-00020 Sanitary Facility 6. 000 6. 000
EACH 0. 000 0.00
160. 00000 6. 000 960. 00
CAT 0400 CURRENT AMI  $ 5,960.00 $ 0.00$ 5, 960. 00

PRQJECT TOTAL CURRENT AMI $ 5,365,061.32$% 2,773,189.85$% 3,685, 345.85



